
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:29 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 114 Date: 23-Aug-2012 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 80

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

foggy/overcast until 1000 . Sunny and warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Safety meeting at 0800. Weekly traveler meeting at 1300. Track progress of FWS CCO 229 work along
the bike path. Track progress of CCC's CCO 45S4 work. Track progress of suspender socket painting.
Inspect butyl rubber caulking of the cable bands along the North Main Span.

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 4.00 0.00 0.00 4.00

Diary: Dispute

DIP paint repair 004 0-PID-ELS.045

DIP paint repair

Victor Ruiz and two other painters spent 4 hours of the morning shift applying the second coat of Wasser
Ferroclad primer over the paint repairs in the 6" and 12" DIP from PP 8 toi approximately PP 35.

At the end of shift, I noted that CCC had begun putting the first coat of gray Carbolene down the W2
columns. Approximately 60 feet of 6" and 12" DIP from the bottom of the W2W cap and 80 feet of 10"
from the bottom of the W2E cap had been coated.

004 0-PID-ELS.045

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 114 Date: 23-Aug-2012 Thursday

8000# CAPACITY FORKLIFT

0.00

UR 1142629

0.00

No

0.00 0.00

MAG DRILL

0.00

s/n 011C-0

0.00

No

0.00 0.00

125' BOOM LIFT

0.00

AHERN 4780

0.00

No

0.00 0.00

Diary: Dispute

Bike Path MEP

The FWS crew modified 8 sets of PS-6s for the 4" CA line from PP 96 to PP 102 during the shift using a
JLG 460ST boom lift, the 510-56 Gradall fork to move equiment, a Big Blue 302D Miller Generator, and a
Minibrute A35 Mag Drill.

002 0-ALS-ALS.229
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